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Planning Proposal Timeline 
The project timeline is intended to be used only as a guide and may be subject to changes such 
as changes to issues that may arise during the public consultation process and/or community 
submissions. 

 

No. Step Process Content Timeframe 

1 Council request for Gateway 
Determination 

Prepare and submit 
Planning Proposal to 
DPE 

June 2021 

2 Gateway Determination Assessment by DPE and 
advice to Council 

September 2021 

3 Completion of required 
technical information and 
report 

Update report on 
Gateway requirements 

October 2021 to March 
2022 

4 Public consultation of 
Planning Proposal 

In accordance with 
Council resolution and 
conditions of the 
Gateway Determination 

May to July 2022 

5 Government Agency 
consultation 

Notification letters to 
Government Agencies 
as required by the 
Gateway Determination 

May to July 2022 

6 Consideration of submissions Assessment and 
consideration of 
submissions 

July to September 2022 

7  Report to Council on 
submissions received during 
public exhibition 

Includes assessment 
and preparation report 
to Council for finalisation 
of LEP amendments 

September 2022 

8 Referral to Parliamentary 
Counsel and notify DPE 

Draft Amendment 
forwarded to DPE and 
assessed by 
Parliamentary Counsel, 
legal instrument and 
maps finalised 

October 2022 

9 Plan is made Notified on Legislation 
web site 

December 2022 

 




