

ATTACHMENT A

Planning Proposal Timeline

Planning Proposal Timeline

The project timeline is intended to be used only as a guide and may be subject to changes such as changes to issues that may arise during the public consultation process and/or community submissions.

No.	Step	Process Content	Timeframe
1	Council request for Gateway Determination	Prepare and submit Planning Proposal to DPE	June 2021
2	Gateway Determination	Assessment by DPE and advice to Council	September 2021
3	Completion of required technical information and report	Update report on Gateway requirements	October 2021 to March 2022
4	Public consultation of Planning Proposal	In accordance with Council resolution and conditions of the Gateway Determination	May to July 2022
5	Government Agency consultation	Notification letters to Government Agencies as required by the Gateway Determination	May to July 2022
6	Consideration of submissions	Assessment and consideration of submissions	July to August 2022
7	Report to Council on submissions received during public exhibition	Includes assessment and preparation report to Council for finalisation of LEP amendments	August 2022
8	Referral to Parliamentary Counsel and notify DPE	Draft Amendment forwarded to DPE and assessed by Parliamentary Counsel, legal instrument and maps finalised	September/October/November 2022
9	Plan is made	Notified on Legislation web site	December 2022